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SUMMARY: 
 
Since the period reported at the last California Transportation Commission (Commission) meeting, 
the Department of Transportation (Department) allocated $4,030,000 for nine emergency 
construction projects described on the attached list, pursuant to the authority granted by Resolution 
G-11.   
 
As of May 3, 2007, a total of $100,066,000 for 74 emergency construction projects has been 
allocated in Fiscal Year (FY) 2006-07. 
 
Projects listed below are ineligible for federal Emergency Relief (ER) funding, unless otherwise 
stated.   
 
Project #1.  In Mendocino County, on Route 101 near Cloverdale, from 0.5 to 0.9 miles south of 
Pieta Creek Bridge (#10-83).  Heavy winter rain between February 26 and February 28, 2007 caused 
an existing large-scale rotational landslide above the highway to become active and create a pushup 
effect in both northbound and southbound lanes.  The uplift was on the order of several feet and 
created a crest vertical curve with uneven driving surface, low shoulders, and reduced sight distance.  
A temporary reduced speed limit zone for both the northbound and southbound traffic was put in 
place.  The proposed repairs include removing and disposing of damaged roadway and underlying 
uplifted landslide material, placing a rock revetment to buttress the slide, re-establishing proper 
highway drainage and repaving.   
 
Project #2.  In Mendocino County, on Route 101 near Willits, from 2.2 to 2.7 miles south of 
Ridgewood Grade Truck Scales.  Heavy winter rain between February 26 and February 28, 2007 
caused an existing large-scale rotational landslide above the highway to become active and create a 
pushup effect in both northbound and southbound lanes.  The uplift severely deformed the roadway, 
caused cracking of the concrete median barrier and created a condition that resulted in concentration 
of roadway runoff.  A temporary reduced speed limit zone for both the northbound and southbound 
traffic was put in place.  The proposed repairs include removing and disposing of damaged roadway 
and failed concrete median barrier; placing removable concrete median barrier; installing additional 
drainage systems and repaving.   
 



CHAIR AND COMMISSIONERS Reference No.:  2.5f.(1) 
 June 6-7, 2007 

 Page 2 of 3 
 

  
 “Caltrans improves mobility across California” 

Project #3.  In Butte County, on Route 70 near Oroville at 0.9 mile west of Cottonwood Road 
Overcrossing.  On March 13, 2007, the existing cut slope at this location failed.  Material from the 
cut slope covered the outside shoulder.  This project is to cut an access road to the loose material, 
remove the loose material, place temporary railing on the shoulder to prevent additional slides from 
reaching the travel way and apply erosion control measures.  A subsequent investigation is needed to 
determine a permanent restoration strategy.   
 
Project #4.  In Marin County, on Route 1 near Stinson Beach from approximately 2 miles to 5 miles 
north of Muir Woods Road.  The highway segment between postmile 8.0 and 12.4 was closed 
through end of March 2007 due to five ongoing different emergency roadway repair contracts within 
its limits.  On February 26, 2007, it was determined that the pavement within the closure limits and 
in between the separate contract limits was heavily damaged by heavy construction equipment 
moving from one location to another in the course of executing these contracts.  This project is 
necessary to repair these sections of highway pavement before the roadway is opened to traffic.  This 
project repairs the sections between postmiles 8.0 and 11.0.  This project is eligible for federal 
Emergency Relief (ER) funding.   
 
Project #5.  In Marin County, on Route 1 near Stinson Beach from approximately 5 miles to 6.5 
miles north of Muir Woods Road.  This highway segment between post mile 8.0 and 12.4 was closed 
through end of March 2007 due to five ongoing different emergency roadway repair contracts within 
its limits.  On February 26, 2007, it was determined that the pavement within the closure limits and 
in between the separate contract limits was heavily damaged by heavy construction equipment 
moving from one location to another in the course of executing these contracts.  This project is 
necessary to repair these sections of highway pavement before the roadway is opened to traffic.  This 
project repairs the sections between post mile 11.0 and 12.4.  This project is eligible for federal 
Emergency Relief (ER) funding.   
 
Project #6.  In Marin County, on Route 1 near Stinson Beach at Webb Creek.  On December 1, 2006, 
a 60-inch failed corrugated metal pipe culvert was discovered at this location.  Holes along the entire 
length of the culvert were allowing water to wash material away from around the culvert.  The initial 
project was to replace the failed culvert.  After clearing the site, it was discovered that 120 lineal feet 
(LF) of new culvert was needed not 100 LF as it was originally estimated.  The additional length 
furthermore caused a conflict with the existing culvert.  The existing culvert could no longer remain 
in place while the new one gets constructed.  A separate diversion including temporary dams, pipes, 
and pumps had to be put in place to keep water moving.  This supplemental is due to the additional 
culvert length and additional diversion work.   

 
Project #7.  In Los Angeles County, in the city of Long Beach, on the connector ramp between 
Route 91 and Route 710.  On April 5, 2007, two previously patched sections of this heavily traveled 
bridge deck collapsed, leaving holes and exposing the reinforcing steel and the interior of the deck.  
The bridge is part of the connector ramp with only two lanes at this location.  The collapses created 
an instant traffic back up.  Three heavy steel plates were placed over the holes as a (very) temporary 
repair.  The downhill curve where heavy truck traffic rapidly accelerates to merge with mainline 
traffic on Route 710 subjected the plates to forces that can loosen them as a result of the constant 
pounding of truck traffic.  This project is to remove and replace the failing deck area, and grind and 
overlay the bridge deck surface. 
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Project #8.  Near Lake Arrowhead, at Big Pines Creek Bridge.  On September 20, 2006, the Big 
Pines Creek Bridge was completely destroyed due to a wildfire.  The roadway was closed at the 
time.  Although this route is normally closed to public traffic, it does act as an access road for 
emergency vehicles and needs to remain passable particularly during the fire season.  The initial 
project was to replace the wooden bridge with a concrete box culvert bridge, remove debris, and 
provide any necessary traffic control.  This supplemental is needed due to additional paving, asphalt 
dike and guardrail that were not included in the original estimate.  This supplemental will also be to 
close out this contract.   

 
Project #9.  In Imperial County, on Route 8 near Winterhaven at the Winterhaven Commercial 
Vehicle Enforcement Facility.  The California Highway Patrol (CHP) operates this facility for 
inspecting commercial vehicles crossing the USA/Mexico border.  On March 14, 2007, the CHP 
reported that the septic tank at the facility is seeping raw sewage out of the ground near the 
employee entrance and public waiting areas, and the water supply tank fails to provide adequate 
supply of running water.  This project is to replace the septic system (leach field and septic tank if 
necessary), and drill a new well at a nearby location to a deeper level than the existing well.   

 
BACKGROUND: 
 
The Commission by Resolution G-11, as amended by Resolution G-00-11, delegated to the 
Department authority to allocate funds to correct certain situations caused by floods, slides, 
earthquakes, material failures, slip outs, unusual accidents or other similar events.  This 
immediately allows the Department to begin corrective action in an emergency condition without 
waiting for the next Commission meeting to receive an allocation. 

 
This authority is operative whenever such an event: 

1. Places people or property in jeopardy. 
2. Causes or threatens to cause closure of transportation access necessary for: 

a. Emergency assistance efforts. 
b. The effective functioning of an area’s services, commerce, manufacture or 

agriculture. 
c. Persons in the area to reach their homes or employment. 

3. Causes either an excessive increase in transportation congestion or delay, or an 
excessive increase in the necessary distances traveled. 

 
The G-11 Resolution authorizes the Department to allocate funds for follow-up restoration projects 
associated with and that immediately follow an emergency condition response project. 
 
The G-11 Resolution also requires the Department to notify the Commission, at their next meeting, 
whenever such an emergency allocation has been made. 
 
Attachment 
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2.5f.(1) Informational Report – Emergency G-11 Allocations   

1  
$400,000 

Mendocino 
01U-Men-101 

5.0/5.4 

 
Near Cloverdale, at Pieta Creek Bridge (#10-83).  Heavy rain 
between February 26 and February 28, 2007, caused an 
existing landslide above the highway to become active and 
create a pushup effect in both northbound and southbound 
lanes.  The uplift created a crest vertical curve with uneven 
driving surface, low shoulders and reduced sight distance.  
This project will remove and dispose of damaged roadway, 
place a rock revetment to buttress the slide, re-establish 
proper highway drainage, and repave.  
 
Initial G-11 Allocation 04/17/07: $400,000 

 
481501 

4479 
SHOPP 

Emergency 

 
2004-05 

302-0042 
20.20.201.130 

$400,000
 

$400,000

2  
$350,000 

Mendocino 
01U-Men-101 

38.4/38.9 

 
Near Willits, south of Ridgewood Grade Truck Scales.  Heavy 
rain between February 26 and February 28, 2007, caused an 
existing landslide above the highway to become active and 
create a pushup effect in both northbound and southbound 
lanes.  The uplift severely deformed the roadway.  The project 
will remove and dispose of damaged roadway, place 
removable concrete median barrier, install additional drainage 
systems, and repave.   
 
Initial G-11 Allocation 04/17/07: $350,000 

 
481601 

4480 
SHOPP 

Emergency 

 
2004-05 

302-0042 
20.20.201.130 

$350,000
 

$350,000

3  
$150,000 

Butte 
03U-But-70 

17.45 

 
Near Oroville, west of Cottonwood Road.  On March 13, 2007, 
the existing cut slope at this location failed and material from 
the cut slope covered the outside shoulder.  This project is to 
remove the loose material, place temporary railing on the 
shoulder, and apply erosion control.   
 
Initial G-11 Allocation 03/23/07: $150,000 

 
3E8001 

2274 
SHOPP 

Emergency 

 
2004-05 

302-0042 
20.20.201.130 

$150,000
 

$150,000

4  
$410,000 

Marin 
04U-Mrn-1 

8.0/11.0 

 
Near Stinson Beach, from approximately 2 miles to 5 miles 
north of Muir Woods Road.  In February 2007, the pavement 
along this closed highway segment was damaged by heavy 
equipment working on five different emergency roadway repair 
contracts.  This project is to repair damaged pavement outside 
the contract limits before opening the highway to traffic. 
 
Initial G-11 Allocation 03/15/07: $410,000 

 
3A7401 
0309H 

SHOPP 
Emergency 

 
2004-05 

302-0042 
20.20.201.130 

$410,000
 

$410,000

5  
$190,000 

Marin 
04U-Mrn-1 
11.0/12.4 

 
Near Stinson Beach, from approximately 5 miles to 6.5 miles 
north of Muir Woods Road.  In February 2007, the pavement 
along this closed highway segment was damaged by heavy 
equipment working on five different emergency roadway repair 
contracts.  This project is to repair damaged pavement outside 
the contract limits before opening the highway to traffic. 
  
Initial G-11 Allocation 03/15/07:  $190,000 

 
3A8301 
0309J 

SHOPP 
Emergency 

 
2004-05 

302-0042 
20.20.201.130 

$190,000

$190,000

6  
$250,000 

Marin 
04U-Mrn-1 

11.05 

 
Near Stinson Beach, at Webb Creek.  On December 1, 2006, 
a 60-inch failed corrugated metal pipe culvert was discovered 
at this location.  Initial project was to replace the failed culvert.  
This supplemental is due to underestimation of replacement 
culvert length, and the need to place temporary water 
diversion system during culvert construction. 
 
Initial G-11 Allocation 02/20 /07: $500,000 
Supplemental G-11 Allocation 03/23/07: $250,000 
Revised Allocation: $750,000 

 
3S8801 
0303G 
SHOPP 

Emergency 

 
2004-05 

302-0042 
20.20.201.130 

$250,000
 

$250,000

7  
$1,850,000 
Los Angeles 
07U-LA-91 

R11.4/R11.9 

 
In Long Beach, on the connector ramp between Route 91 and 
Route 710.  On April 5, 2007, two previously patched sections 
of this heavily traveled bridge deck collapsed, leaving holes 
exposing the reinforcing steel and the interior of the deck.  
This project is to remove and replace the failing deck area, 
and grind and overlay the bridge deck surface. 
 
Initial G-11Allocation 04/13/07: $1,850,000 

 
1X7201 

4034 
SHOPP 

Emergency 

 
2004-05 

302-0042 
20.20.201.130 

$1,850,000

$1,850,000



CTC Financial Vote List  June 6-7, 2007 
2.5 Highway Financial Matters 
 

  Page 2 of 2 
 
 

Project # 
Amount 
County 

Dist-Co-Rte 
Postmile 

 
 

Location 
Project Description 
Allocation History 

 
 

EA 
PPNO 

Program 

 
Budget Year 

Item # 
Program 
Codes 

 
 

State 
Federal 

Total Amount 
 
2.5f.(1) Informational Report – Emergency G-11 Allocations   

8  
$80,000 

San Bernardino 
08U-SBd-173 

10.8 

 
Near Lake Arrowhead, at Big Pine Creek Bridge.  On 
September 20, 2006, Big Pine Creek Bridge was completely 
damaged by a wildfire.  The initial project was to replace the 
wood bridge with a concrete box culvert bridge, remove 
debris, and provide any necessary traffic control.  This 
supplemental is needed to close out this contract.    
 
Initial G-11Allocation 10/31/06: $500,000 
Supplemental G-11 Allocation 03/29/07: $80,000 
Revised Allocation: $580,000 

 
0J5601 
0242E 

SHOPP 
Emergency 

 
2006-07 

302-0042 
20.20.201.130 

$80,000

$80,000

9  
$350,000 
Imperial 

11U-Imp-8 
89.3 

 
Near Winterhaven, at the Winterhaven Commercial Vehicle 
Enforcement Facility.  On March 14, 2007, the California 
Highway Patrol reported that the septic tank at the facility was 
seeping raw sewage out of the ground near employee 
entrance and public waiting areas, and the water supply tank 
failing to provide adequate supply of running water.  This 
project is to replace the septic system and drill new water well. 
 
Initial G-11Allocation 04/12/07: $350,000 

 
288601 

0503 
SHOPP 

Emergency 

 
2004-05 

302-0042 
20.20.201.130 

$350,000

$350,000

 


